



## 2009-2013 Florida Injury Prevention Strategic Plan

### 2009 Action Plan

**Goal Two** - Facilitate opportunities for collaborative injury prevention efforts in: Traffic Safety, Poisoning, Interpersonal Violence, Suicide, Child Maltreatment and other injuries.

**Strategy 2A:** Include a brief update (rotate topics) during each FIPAC and Goal Team meeting on each of the following: Traffic Safety, Poisoning, Interpersonal Violence, Suicide, Child Maltreatment, and other injuries.

Activity	Timeframe	Lead Organization	Contact Person(s)	Partners	Measure(s) of Success	Funding Implications
<b>2A(1):</b> Select a primary and secondary topic to provide an educational update on during the previous FIPAC meeting.	Biannually	Goal Team 2, OIP	Lani Gruener, Cindy Magnole, and Wendy Loomas	Goal Team 2, FIPAC	Topic selected at previous FIPAC meeting.	May be accomplished with current funding.
<i>Complete – Violence has been selected as the primary topic and poisoning has been selected as the secondary topic for the October 2009 meeting.</i>						
<i>Complete – Violence and poisonings have been selected as topics for the Spring 2010 meeting.</i>						
<b>2A(2):</b> Identify and contact a speaker(s) to provide the educational update.	Biannually	OIP	Lani Gruener	Goal Team 2	Speaker(s) confirmed 90 days prior to FIPAC meeting.	May be accomplished with current funding.
<i>Complete – Speaker for the violence update is Wendy Loomas. The speaker for the poisoning update is Bonnie McDougle.</i>						
<i>Complete – Mimi Sutherland and GATE Program Graduates will address Violence topics and Bonnie McDougle or JoAnn Chambers-Emerson will address poisonings at the Spring 2010 meeting.</i>						
<b>2A(3):</b> Develop an evaluation tool to provide feedback on the educational update.	By September 11, 2009	Goal Team 2	Cindy Magnole and Wendy Loomas	OIP	Evaluation tool developed.	May be accomplished with current funding.
<i>Complete – Approved by Goal Team 2 members during the September 8, 2009 conference call.</i>						
<b>2A(4):</b> Educational update is presented to FIPAC.	Biannually	OIP	Lani Gruener	Goal Team 2	Presentation completed.	May be accomplished with current funding.
<i>Complete – Presentation by Wendy Loomas on Domestic Violence, October 7, 2009</i>						
<b>2A(5):</b> Conduct an evaluation to provide feedback on the educational update.	Biannually	OIP	Lani Gruener	Goal Team 2	Evaluation of presentation is conducted.	May be accomplished with current funding.
<i>Complete – The evaluation tool was used to evaluate the October 2009 FIPAC Meeting, October 7, 2009</i>						



## 2009-2013 Florida Injury Prevention Strategic Plan

### 2009 Action Plan

**Strategy 2B:** Conduct two pilot Community and State Injury Prevention Resources meetings focusing on local resources for Traffic Safety, Poisoning, Interpersonal Violence, Suicide, Child Maltreatment, and other injuries. One pilot will be held in an urban area and one in a rural area.

Activity	Timeframe	Lead Organization	Contact Person(s)	Partners	Measure(s) of Success	Funding Implications
<b>2B(1):</b> Determine the urban area to host the pilot meeting by June 2009.	By May 31, 2009	Goal Team 2	Cindy Magnole, and Wendy Loomas	OIP, FIPAC	The urban area is selected.	May be accomplished with current funding.
<i>Complete – South Miami has been chosen for the urban pilot project.</i>						
<b>2B(2):</b> Determine the rural area to host the pilot meeting by December 2009.	By December 31, 2009	Goal Team 2	Cindy Magnole, and Wendy Loomas	OIP, FIPAC	The rural area is selected.	May be accomplished with current funding.
<i>Complete – The rural areas served by the Tampa Poison Control Center will be the site for the rural pilot project.</i>						
<b>2B(3):</b> Determine the ability to use teleconferencing to conduct the regional meetings.	By July 31, 2009	OIP	Lisa VanderWerf-Hourigan	Goal Team 2	Use of teleconferencing is determined.	May be accomplished with current funding.
<i>Pending – The CHD's will all have teleconferencing capability by July 2010. CMS sites, regional Brain and Spinal Cord Injury Program sites, and the Regional DOT offices could also be used as teleconference locations.</i>						
<b>2B(4):</b> Pilot Urban Community and State Resources Meeting						
<b>2B(4)a:</b> Determine date and site location for the meeting.	By August 31, 2009	Goal Team 2	Cindy Magnole, and Wendy Loomas	OIP, FIPAC, injury prevention stakeholders	The date and site location for the meeting is determined.	May be accomplished with current funding.
<i>Complete – The Urban Pilot Project will be held March 11, 2010 at the Miami FDOT auditorium.</i>						
<b>2B(4)b:</b> Identify specific needs of the local community.	90 days prior to the meeting (December 9, 2009)	Goal Team 2	Cindy Magnole, and Wendy Loomas	OIP, FIPAC, injury prevention stakeholders	Needs are identified at least 90 days prior to the meeting.	May be accomplished with current funding.
<i>In Progress – Cindy Magnole and Mimi Sutherland are working on finalizing the Urban Pilot Project items.</i>						



## 2009-2013 Florida Injury Prevention Strategic Plan

### 2009 Action Plan

**Strategy 2D:** Create and maintain a State-wide Injury Prevention Resources Inventory by county and by mechanism.

Activity	Timeframe	Lead Organization	Contact Person(s)	Partners	Measure(s) of Success	Funding Implications
<b>2D(1):</b> Evaluate past survey tools.	By August 31, 2009	Goal Team 2	Cindy Magnole, and Wendy Loomas	OIP, FIPAC	Past survey tools are evaluated.	May be accomplished with current funding.
<i>Complete – April 2007 survey tool sent out to GT2 on July 22, 2009 for review and comments.</i>						
<b>2D(2):</b> Determine questions needed in survey tool.	By September 30, 2009	Goal Team 2	Cindy Magnole, and Wendy Loomas	OIP, FIPAC	Questions for the survey tool are determined.	May be accomplished with current funding.
<i>Complete – Questions determined during the September 8, 2009 conference call.</i>						
<b>2D(3):</b> Develop survey tool.	By December 31, 2009	OIP	Lani Gruener	Goal Team 2, FIPAC	A survey tool is developed.	May be accomplished with current funding.
<i>Complete – The survey tool has been developed and is a portion of the OIP brochure</i>						