

Florida's Healthy Start Redesign - Project Timeline		2011										2012										2013			
		APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR
Task 1:	Develop a written action plan																								
Task 2:	Establish committees																								
Task 3:	Schedule and conduct redesign (steering committee) meetings, throughout the process	The Redesign (Steering) Committee (RC) conducts oversight and manages communication.																							
Task 4:	Consult and collaborate with experts/stakeholders, throughout the process	Subject Matter Experts (SME) experts/stakeholders provide input and ensure the end result reflects the best available knowledge, is relevant to practice, and that information is complete.																							
Task 5:	Review and summarize literature to document available evidence on risk factors and interventions																								
Task 6:	Review, document, and evaluate HS program standards to evidence-based practices; submit recommendations																								
Task 7:	Based on the information obtained in Tasks 5-6, submit a proposal that redesigns Healthy Start so that it is evidence-based																								
Task 8:	Submit an implementation plan to assure program quality and fidelity and that addresses the change process and infrastructure																								
Task 9:	Submit monitoring plan that identifies key program elements, processes, and quality indicators that must be monitored during implementation and maintenance																								
Task 10:	Develop a modular evaluation plan that documents effectiveness and impact																								
Task 11:	Submit funding methodology options for consideration																								